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Hydro Lazer demonstration (left) ultimately 
used during ongoing cleanup of 233-S 
Plutonium Concentration Facility (above). 
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INTRODUCTION 
 
The Central Plateau Remediation Project (CP) is responsible for work scope included in Project Baseline 
Summaries (PBSs) RL-CP01, 200 Area Remediation; RL-RC06, 300 Area Facility Transition; RL-RS01, 
South Hanford Industrial Area; RL-SC01, Near Term Stewardship; RL-SS03, Groundwater Monitoring and 
Management; and RL-SS04, Groundwater Vadose Zone.  
 
• PBS RL-CP01, 200 Area Remediation, consists of Project Management and Support, CP Facility 

Surveillance and Maintenance (S&M), CP Facility Transition, CP Facility Decontamination and 
Decommissioning (D&D), the Equipment Disposition Project and CP Waste Site Remediation.   

• PBS RL-RC06, 300 Area Facility Transition, consists of 324 and 327 Facility Safe Shutdown, 
Miscellaneous Radiological Facilities Deactivation and Project Management and Support. The FH 
Contract includes these activities through February 6, 2003. 

• PBS RL-RS01, South Hanford Industrial Area, consists of Facility Closure, Waste Site Remediation, 
Facility & Waste Site S&M and Project Management and Support.   

• PBS RL-SC01, Near Term Stewardship, consists of Stewardship Records/Information Management 
and Stewardship Strategic Planning and Requirements. 

• PBS RL-SS03, Groundwater Management and Monitoring, consists of Long Term Monitoring, 
Groundwater Monitoring Wells, Installation, Maintenance, and Abandonment, 100/200 Area 
Groundwater Remediation and Project Management and Support. 

• PBS RL-SS04, Groundwater Vadose Zone Integration, consists of Management and Integration, 
Science and Technology, System Assessment Capability and Characterization. 

 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2003. 
 

NOTABLE ACCOMPLISHMENTS 
 

200 Area Remediation: Completed the 231-Z and Plutonium-Uranium Extraction (PUREX) Plant 
Hazards Analyses for Documented Safety Analysis (DSA) updates and completed the inventory basis 
(bounding estimate) for the 231-Z DSA.  Submitted hazard classifications of inactive waste sites to RL.  
Completed draft “U Plant Area Closure Project” Project Execution Plan (PEP) and Project Procedures 
Manual for waste sites. 
 
300 Area Facility Transition: Submitted a Baseline Change Request (BCR) FH-2003-007 to extend 
work scope in the contract baseline through April 30, 2003.  Completed repair of the Radiochemical 
Engineering C A-Cell crane to allow temporary storage of grout containers in A-Cell.  Completed 
implementation of the 333 Building Basis of Interim Operation (BIO). 
 
Groundwater Management and Monitoring: Issued “Eliminate Recharge Conditions Project” PEP and 
Project Procedures Manual.  Completed connection of well 199-K-126 to the KR4 pump-and-treat 18 days 
ahead of schedule (Tri-Party Agreement milestone M-16-28A). 
 
Groundwater Vadose Zone Integration: Presented Groundwater Protection Program plans and 
strategies, including the “Hanford Groundwater Protection Management Plan: Accelerated 
Cleanup/Protection” to RL for approval.  Received acceptance of the plan from regulators on January 27, 
2003.  The companion document (Hanford Groundwater Strategy) has been revised with regulator and 
RL input. 
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FY 2003 SCHEDULE/COST PERFORMANCE ($000) 
 
Schedule Performance  The FYTD schedule variance is within established thresholds (+/- 10% or 
$1M); therefore no explanation is required. 
 
Cost Performance  The FYTD cost variance is within established thresholds (+/- 10% or $ 1M); 
therefore no explanation is required. 
 
 

 
Note: FH contract only includes PBS RL-RC06 300 Area Facility Transition work scope through February 6, 2003 
 
 
 
 
 
 
 
 
 
 
 

 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS  7,372  7,049  5,823  8,817  6,011  5,335  4,691  5,199  4,677  4,413  6,135  5,453 

Monthly BCWP  7,006  6,931  5,940  8,625  -    -    -    -    -    -    -    -   

Monthly ACWP  6,011  7,351  5,816  9,439  -    -    -    -    -    -    -    -   

FYTD BCWS  7,372  14,421  20,244  29,061  35,072  40,408  45,099  50,298  54,975  59,387  65,523  70,975 

FYTD BCWP  7,006  13,937  19,876  28,502 

FYTD ACWP   6,011  13,362  19,178  28,617 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

BCWS BCWP ACWP SV % CV % BAC

PBS RC06 10,325 10,093 9,811 -232 -2% 282 3% 12,157

PBS RS01 16 38 24 22 142% 14 38% 201

PBS CP01 11,025 10,816 11,575 -209 -2% -760 -7% 30,468

PBS SS03 5,908 5,829 5,603 -80 -1% 226 4% 22,283

PBS SS04 1,027 963 926 -64 -6% 37 4% 3,347

PBS SC01 759 763 678 4 0% 85 11% 2,519

29,061 28,502 28,617 -559 -2% -115 0% 70,975

PBS

300 Area Facility Transition

South Hanford Cleanup

200 Area Remediation

Groundwater/Vadose Zone Integ.

Totals

Near Term Stewardship

Groundwater Mgmt & Monitoring
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MILESTONE ACHIEVEMENT 
 
 

PBS MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

RL-CP01 TRP-03-203
M-15-41B

Submit 200-TW-1 and 200-TW-2 OU 
Remedial Investigation Report to EPA 
and Ecology

TPA 10/30/02 10/23/02 Complete

RL-CP01 TRP-03-109
M-24-56

Install Two Additional Wells at SST 
Waste Management Area TX-TY. TPA 12/31/02 12/13/02 Complete

RL-CP01 TRP-03-206
M-13-00M

Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/02 12/30/02 Complete

RL-CP01 TRP-03-209
M-15-38A

Submit 200-CW-1 Gable Mountain 
Pond/B Pond and Ditch Cooling Water 
Group Feasibility Study

TPA 3/31/03 On Schedule

RL-CP01 TRP-03-212
M-15-40B

Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Remedial 
Investigation Report

TPA 5/31/03 On Schedule

RL-CP01 TRP-03-215
M-15-47

Submit a Proposed Plan to EPA and/or 
Ecology to conduct Remedial Action(s) 
for Source Control at High-Risk Waste 
Site(s) 

TPA 6/30/03 On Schedule

RL-CP01 TRP-03-218 
M-15-39A

Complete Chemical Sewer Group Field 
Work Through Sample Collection and 
Analysis

TPA 9/30/03 On Schedule

RL-CP01 TRP-03-224 
M-13-00N

Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/03 On Schedule

RL-CP01 TRP-03-239 
M-020-00A

Submit Part B Permit Applications or 
Closure/Post Closure Plans for all 
RCRA TSD Units Except 216-A-10, 
216-A-36B, 216-A-37-1, 207-A South 
Retention Basin, 216-S-10 Pond, 216-
S-10 Ditch, 241-CX-70, 241-CX-71, 
and 241-CX-72.

TPA 2/28/04 On Schedule

RL-CP01 TRP-03-227 
M-15-41C

Submit 200-TW-1 and 200-TW-2 OU 
Feasibility Sudy and Proposed Plan to 
EPA and Ecology

TPA 3/31/04 On Schedule

RL-CP01 TRP-03-230 
M-15-39B

Submit 200-CS-1 Chemical Sewer 
Group Remedial Investigation Report TPA 5/31/04 On Schedule

RL-CP01 TRP-03-230 Decontaminate and Decommission the 
233-S and 233-SA Facilities RL 6/30/04 On Schedule

RL-CP01 TRP-03-233 
M-15-43B

Submit 200-PW-2 OU Remedial 
Investigation Report Including Past 
Practice Waste Sites in 200-PW-4 
General Process Waste Group

TPA 6/30/04 On Schedule

RL-RC06 TRP-04-901 
M-92-15

Complete Removal and Transfer, and 
Initiate Storage of Phase II 300 Area 
SCW and Materials

EA 9/30/04 9/19/01  Complete

RL-RS01 TRP-03-236 
M-016-66

Initiate Intermediate Design and 
Authorization Safety Analysis for 
Remedial Actions at the 618-10 and 
618-11 Burial Grounds

TPA 9/30/04 On Schedule
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MILESTONE ACHIEVEMENT (CONTINUED) 
 

 
 
 
 
 
 
 
 

FY 2003 FH FUNDS VS FORECAST ($000) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Note:  FH is anticipating a contract modification to extend the 300 Area Facility scope from February 7, 2003 to April 30, 2003.  The 
spend forecast value is based on the funds expected with the additional work scope. 

 

PBS MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

RL-SS03 TRP-03-106
M-24-00N

Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2002, if 
required

TPA 12/31/02 12/13/02 Complete

RL-SS03 TRP-03-112
M-016-28A

Connection Well 199-K-126 to the 100-
KR-4 Pump and Treat Extraction 
System

TPA 1/15/03 1/13/03 Complete

RL-SS03 TRP-03-103
M-16-27C

Complete 100-HR-3 Phase III, ISRM 
Barrier Emplacement TPA 6/30/03 On Schedule

RL-SS03 TRP-03-106 
M-24-00O

Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2003, if 
required

TPA 12/31/03 On Schedule

RL-SS04 TRP-03-403 Optimization Plan for the Closure of 
the Central Plateau RL 9/30/03 On Schedule

Central Plateau Remediation Project
RL-RC06 300 Area Facility Transition $ 18,652 $ 16,733 $ 1,919 

Project Completion - Operating 18,652 16,733 1,919 

RL-CP01 200 Area Remediation $ 30,466 $ 30,738 $ (272)

RL-RS01 South Hanford Industrial Area $ 192 $ 187 $ 5 

RL-SS03 Groundwater Management & Monitoring$ 22,283 $ 22,269 $ 14 

RL-SS04 Groundwater Vadoze Zone Integration $ 3,349 $ 3,223 $ 126 

RL-SC01 Near Term Stewardship $ 1,673 $ 1,670 $ 3 

Post 2006 - Operating $ 57,963 $ 58,087 $ (124)

Total $ 76,615 $ 74,820 $ 1,795 

Expected Funds Spend Forecast Variance


